
Site Name: Operational Period: 
U.S. EPA Region 6 

Task Order 62 CES Environmental Date: 12-2-2014 DAILY WORK ORDER 
Branch: Federal Division/ 

Response mergency and Rapid Response Service 
Group: 

WORK AUTHORIZED: 
Continue to pump water on site as necessary depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. --
Start removal of water, oil, and sludge from the ASTs. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
Contract Number: EP - S6 - Ol -02 

- -- - - -- -
Gary Moore, USEPA LeRoy ~assidey , CB&~.£:deral -- --- ---- -

Task Order: 062 Date: 11.28.2014 Time:1700 Date: 11 .28.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON-

QTY USED Unused 
SITE: -- -

Response Manager 1 1 Pick -up Truck 2 2 
- - 1--- -

Foreman 1 1 Generator 1 1 
- - -- ---- -

Trash Pumps 2 2 --- - - - -

Truck Driver 1 1 Multiple Gas Monitor 0 0 
- - -- -

Laborer 3 3 Frac Tank w Liner 1 1 
- -

4,000 PSI Pressure 1 1 
·- Washer __ - - -

PERSONNEL OFF-SITE Open Top Roll Off 6 6 -- - -- - -
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 -- -- - -1---- -

Health and Safety Manager 0 0 Carbon Vapor Unit 1 1 
-- - - ~ - - -

Transport and Disposal Coord 1 1 Skid Steer 1 1 
- - - -- - -

I Field Cost Accountant 1 1 Vacuum Boxes 10 10 - - - - ·- f-

I 10,000 lb Overhead Lift 1 1 
'- ·- 1- - - -

Storage Trailer 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 
- --

Crew continued to pump water from the North Pond to the Sanitary Sewer. 
- - - -

Crew continued to remove oily material from the South Containment. Crew started cleanup around the Former Shed 
Area. Two open top roll off received from Dynamic Rental for oily contaminated debris and sand. 

-- -- --- --- -
T&D Coordinator developed manifest and procurements for US Ecology. T&D Coordinator continue work on disposal 
of material contained in the AST's in the North and South Containment and the WWT area. 

-- -- -
RM coordinated site activities with the Foreman. He discussed site progress and daily plans with the onsite OSC. He 
completed daily paperwork with Health/Safety and Operations. He continued to work with procurement on invoice 
processing and_ new rocurements. --- -

R~~ G~_).:£~te: 12.2.2014 osc Date: 
Time: Time:930 

__, ....... ' 
\_,/ __,/ 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instrucffons, H&S)(lnput for next DWO): 
-

Continue to remove water from t~e Nort~ Pond to the sanitary sew~r. -- -- --
Prepare South Containment for removal of water from South T 5. ST5 pick up and disposal at EcoServe via Lonestar 
Ecology LLC. -- -- -
Clean up the Former shed area for drum/tote staging. Continue work on the South Containment, place oil impacted 
debris in open top roll off. Remove contaminated sand from working bay and place in separate open top roll off. 

-- --- --
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